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Northampton County CTP 
Status Report 

November 14, 2011 
 

 

Study Contacts 

 TPB Project Engineer: Saeed Mohamed; (919) 707-0921; smohamed@ncdot.gov 

 RPO Contact; Justin Oakes, (252) 974-1843; joakes@mideastcom.org 

 Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov 

 Local Contact: Joy Edwards, Land Records/GIS;  (252) 534-5941; joy.edwards@nhcnc.net 

Study Schedule  

Start of Study Letter Completed (December 1, 2007) 

First CTP Meeting Completed (February 27, 2008) 

Develop CTP Vision Completed (June 25, 2008) 

Collect/Forecast SE Data Completed (August 31, 2009) 

Develop Analysis Tool Completed (December 2, 2009) 

Deficiency Analysis Completed (March 10, 2010) 

Develop Draft CTP Completed (June 2, 2010) 

Draft CTP to Locals Completed (August 18, 2010) 

Local Adoption(s) November 30, 2011 

NCDOT Adoption January 31, 2012 

CTP Maps Distributed January 31, 2012 

Documentation February 28, 2012 

Study Close Out March 31, 2012 

Activities This Quarterties 

 Towns and County Adoption Upcoming Activities 

Upcoming Activities 

RPO and NCDOT Adoption 
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